
# Project Plan for 2019

### COMPLETION OF THE CONCEPTUAL DRINKING WATER SUPPLY PLAN



## 3-Month Look-Ahead

### THE CONCEPTUAL DRINKING WATER SUPPLY PLAN

#### **APRIL**

# Preliminary DW model results

- ✓ DW assumptions and uncertainties discussion
- ✓ Preliminary GW CSM presentation
- ✓ Draft Intro, Background, and Approach sections of CDWSP
- ✓ Draft Groundwater
  Conceptual Site Model
  (CSM) Outline

#### **MAY**

#### ✓ Discuss Model Devel. And Results sections of CDWSP

- ✓ Groundwater model and CSM progress update
- ✓ Discuss concept-level projects *TBD*

#### ✓ Draft outline for Model Devel. and Results section of CDWSP

- ✓ Draft GW model CSM TBD
- ✓ Preliminary input on concept-level projects *TBD*

#### **JUNE**

#### ✓ Preliminary DW model

- ✓ Preliminary GW model
- ✓ Discuss Water Supply Improvement Options section of CDWSP
- ✓ Intro of TTAA and FS TBD

#### ✓ Draft outline of Water Supply Improvement Options section of CDWSP

- ✓ Final Groundwater Model CSM
- ✓ Additional input on concept-level projects TBD

#### **JULY**


- **√Update on DW and GW models**
- ✓ Discuss evaluation of water supply improvement options
- ✓ Update of treatment technology alternatives analysis and FS
- ✓ Discuss Concept-level Project
  Development, Screening, and
  Evaluation section of the CDWSP
- ✓ Discussion of scenarios TBD
- ✓ Initial evaluation of water supply improvement options *TBD*
- ✓ Draft outline for Concept-level Project Development, Screening, and Evaluation section of the CDWSP
- √ Treatment technology alternatives analysis and FS TBD
- ✓ Initial list of scenarios TBD

**BJECTIVES** 

**DELIVERABLES** 

# **Upcoming Tasks**

### THE CONCEPTUAL DRINKING WATER SUPPLY PLAN



4/23/19

# **Upcoming Tasks**

### THE CONCEPTUAL DRINKING WATER SUPPLY PLAN

