



Terill Hollweg, Abt Associates
3M PFC Settlement Work Group Meetings
August 20-21, 2019

High-Level Timeline



High-Level Timeline (Cont'd)



8 Month Outlook for Work Groups

	August	September	October
Key Topics at WG Meetings	<ul style="list-style-type: none"> • Present the CDWSP process map and timeline • Discuss next steps on conceptual project identification • Discuss next steps on Priority 1 criteria 	<ul style="list-style-type: none"> • Discuss draft conceptual project list • Present draft framework for applying Priority 1 criteria • Provide Subgroup 1 update (e.g., scenario development) 	<ul style="list-style-type: none"> • Discuss feedback on Priority 1 criteria • Provide Subgroup 1 update (e.g., scenario development and modeling) • Provide project 1007 update
Points of input/Homework	<ul style="list-style-type: none"> • WGs review Priority 1 criteria document • SG1 members meet with Wood to discuss conceptual projects 	<ul style="list-style-type: none"> • WGs provide feedback on Priority 1 criteria • WGs/SG1 review and provide feedback on conceptual project list (input by 9/20/19; provide final list by end of September) 	<ul style="list-style-type: none"> • WGs/SG1 review and provide feedback on Chapters 4-6 of the CDWSP (modeling, WSIO screening, and project identification) • LGUs meet with Wood to discuss technical aspects of scenarios and modeling
Public Engagement	<ul style="list-style-type: none"> • Request for conceptual project ideas via online portal 		<ul style="list-style-type: none"> • Public meeting – MDH and CDWSP update

8 Month Outlook for Work Groups (Cont'd)

	November	December	January	February	March
Key Topics at WG Meetings	<ul style="list-style-type: none"> Discuss feedback on Chapters 4-6 Provide Subgroup 1 update (e.g., modeling, results) 	<ul style="list-style-type: none"> Present preliminary results summary 	<ul style="list-style-type: none"> Discuss preliminary results summary 	<ul style="list-style-type: none"> Present draft CDWSP 	<ul style="list-style-type: none"> Present final CDWSP Present charters for SG2 and SG3
Points of input/ Homework		<ul style="list-style-type: none"> WGs/SG1 review preliminary results summary 	<ul style="list-style-type: none"> WGs/SG1 provide input on preliminary results summary 	<ul style="list-style-type: none"> WGs/SG1 review and provide input on draft CDWSP 	
Public Engagement		<ul style="list-style-type: none"> Preliminary results summary released for public comment 	<ul style="list-style-type: none"> Public meeting - present preliminary results summary Public comments due 		

Next Steps

Terill Hollweg, Abt Associates
3M PFC Settlement Work Group Meetings
August 20-21, 2019

Near Term Next Steps for Work Groups

Conceptual Drinking Water Supply Plan

- Coordinate with Subgroup 1 members to develop conceptual project ideas (by end of August)
- Submit conceptual project ideas via online portal as needed (by September 4th)
- Review and provide feedback on conceptual project list (input by 9/20/19; provide final list by end of September)
- Review and provide feedback on Priority 1 criteria (September-October)

Next Work Group Meetings

- September meetings:
 - Citizen-Business Group, afternoon of Tuesday, September 17^h
 - Government and 3M Working Group, morning of Wednesday, September 18th
- Future agenda items?