


Project Plan for 2019

COMPLETION OF THE CONCEPTUAL DRINKING WATER SUPPLY PLAN



3-Month Look-Ahead

THE CONCEPTUAL DRINKING WATER SUPPLY PLAN

	FEBRUARY	MARCH	APRIL	MAY
OBJECTIVES	<ul style="list-style-type: none"> ü Compile community profile information ü Overview of water supply options ü GW modelling introduction 	<ul style="list-style-type: none"> ü Presentation of initial DW model creation ü GW modelling scope and execution plan 	<ul style="list-style-type: none"> ü Preliminary DW model results ü DW Assumptions and uncertainties discussion ü GW CSM presentation 	<ul style="list-style-type: none"> ü Draft outline of Approach section ü Project-criteria for concept-level projects discussion ü Groundwater model progress update
DELIVERABLES	<ul style="list-style-type: none"> ü List of water supply improvement options ü Preliminary table of contents for the CDWSP ü List of outstanding DW data needs 	<ul style="list-style-type: none"> ü Introduction & Background section of the CDWSP, including preliminary community profiles ü GW data compilation review 	<ul style="list-style-type: none"> ü Groundwater conceptual site model memo 	<ul style="list-style-type: none"> ü Draft outline for Approach Section ü Preliminary project criteria for concept-level projects

THE CONCEPTUAL DRINKING WATER SUPPLY PLAN

