

# CDWSP Process, Timeline and Next Steps

Mark Lorie, Abt Associates


3M PFC Settlement Work Group/Subgroup Meetings

May 19-20, 2020

# Overview and purpose


- Provide an update on the remaining process and timeline to complete the CDWSP
- Two ways to visualize remaining steps and timeline
- Highlight critical points in the remaining process for work group and subgroup and community input or action
- Review next steps over the next several months

# CDWSP Process Map – Planning Phase



\* More detail on these steps later

# Conceptual Drinking Water Supply Plan Process Map - Planning Phase



Iterations between 2, 3, and 4

# Refine scenarios and determine good/better/best

- Co-Trustees will:
  1. Review new results from Wood models, model results for White Bear Lake, work group, SG1 and public feedback, and the Priority 1 criteria evaluations
  2. Eliminate some scenarios based on review of above materials
  3. Suggest changes/alternatives to remaining scenarios
- Wood will update scenarios based on Co-Trustee feedback from steps above
- There might be 2-3 iterations
- Eventually (after iterations) Co-Trustees select three scenarios as Good/Better/Best
- Process includes discussions with MDH, Wood, and Abt

# Next work group/subgroup meetings

- June meetings: canceled
- July and August meetings may not be needed; final determination at least two weeks prior to each meeting
- September meetings
  - Review and discuss Chapter 7 (scenario results and evaluations) and Chapter 8 (good/better/best)