


# Next Steps

Terill Hollweg, Abt Associates  
3M PFC Settlement Work Group Meetings  
September 17-18, 2019

# High-Level Timeline



# 7 Month Outlook for Work Groups

|                           | September   | October  | November   |
|---------------------------|---|--|--|
| Key Topics at WG Meetings | <ul style="list-style-type: none"> <li>Discuss draft conceptual project list</li> <li>Present draft framework for applying Priority 1 criteria</li> </ul>   | <ul style="list-style-type: none"> <li>Discuss feedback on Priority 1 criteria</li> <li>Provide CDWSP update (e.g., scenario development and modeling)</li> <li>Provide project 1007 update</li> </ul>   | <ul style="list-style-type: none"> <li>Discuss feedback on Chapters 4-6</li> <li>Provide CDWSP update (e.g., modeling, results)</li> </ul> |
| Points of input/Homework  | <ul style="list-style-type: none"> <li>WGs/SG1 review and provide feedback on conceptual project list (input by 9/25/19; provide final list by end of September)</li> <li>WGs provide feedback on Priority 1 criteria (input by 9/30/19)</li> </ul> | <ul style="list-style-type: none"> <li>WGs/SG1 review and provide feedback on Chapters 4-6 of the CDWSP (modeling, WSIO screening, and project identification). Also provide Chapters 1-3 for reference</li> <li>LGUs meet with Wood to review infrastructure for scenario modeling</li> </ul> | <ul style="list-style-type: none"> <li>LGUs meet with Wood to review infrastructure for scenario modeling</li> </ul>                       |
| Public Engagement         | <ul style="list-style-type: none"> <li>Request for conceptual project ideas via online portal (closed 9/4)</li> </ul>   | <ul style="list-style-type: none"> <li>Public meeting – MDH and CDWSP update (10/22 Oak-Land Middle School; 10/24 Woodbury High School)</li> </ul>   |  |

# 7 Month Outlook for Work Groups (Cont'd)

|                           | December  | January   | February  | March   |
|---------------------------|---|---|---|---|
| Key Topics at WG Meetings | <ul style="list-style-type: none"> <li>Present preliminary results summary</li> </ul>                     | <ul style="list-style-type: none"> <li>Discuss preliminary results summary</li> </ul>   | <ul style="list-style-type: none"> <li>Present draft CDWSP</li> </ul>                             | <ul style="list-style-type: none"> <li>Present final CDWSP</li> <li>Present charters for SG2 and SG3</li> </ul> |
| Points of input/ Homework | <ul style="list-style-type: none"> <li>WGs/SG1 review preliminary results summary</li> </ul>              | <ul style="list-style-type: none"> <li>WGs/SG1 provide input on preliminary results summary</li> </ul>                              | <ul style="list-style-type: none"> <li>WGs/SG1 review and provide input on draft CDWSP</li> </ul> |   |
| Public Engagement         | <ul style="list-style-type: none"> <li>Preliminary results summary released for public comment</li> </ul> | <ul style="list-style-type: none"> <li>Public meeting - present preliminary results summary</li> <li>Public comments due</li> </ul> |   |   |

# Near Term Next Steps for Work Groups

## **Conceptual Drinking Water Supply Plan**

- Review and provide feedback on conceptual project list (input by 9/25/19; provide final list by end of September)
- Review and provide feedback on Priority 1 criteria evaluation framework (input by 9/30/19; discuss feedback at October meeting)
- If interested, participate in LGU meetings with Wood to review infrastructure for scenario modeling (October/November)
- Distribute Chapters 4-6 of the CDWSP for review (end of October)

# Next Work Group Meetings

- October meetings:
  - Citizen-Business Group, afternoon of Tuesday, October 15<sup>th</sup>
  - Government and 3M Working Group, morning of Wednesday, October 16<sup>th</sup>
- Future agenda items?
  - Other water system examples? Other state PFAS guidance values?