


Next Steps

Terill Hollweg, Abt Associates
3M PFC Settlement Subgroup 1 Meeting
September 18, 2019

High-Level Timeline



7 Month Outlook for Subgroup 1

	September	October	November
Key Topics at SG1 Meeting	<ul style="list-style-type: none"> Discuss draft conceptual project list Discuss next steps on the CDWSP 	<ul style="list-style-type: none"> Provide CDWSP update (e.g., scenario development and modeling) Provide project 1007 update 	<ul style="list-style-type: none"> Discuss feedback on Chapters 4-6 Provide CDWSP update (e.g., modeling, results)
Points of input/ Homework	<ul style="list-style-type: none"> WGs/SG1 review and provide feedback on conceptual project list (input by 9/25/19; provide final list by end of September) 	<ul style="list-style-type: none"> WGs/SG1 review and provide feedback on Chapters 4-6 of the CDWSP (modeling, WSIO screening, and project identification). Also provide Chapters 1-3 for reference LGUs meet with Wood to discuss technical aspects of scenarios and modeling 	<ul style="list-style-type: none"> LGUs meet with Wood to discuss technical aspects of scenarios and modeling
Public Engagement	<ul style="list-style-type: none"> Request for conceptual project ideas via online portal (closed 9/4) 	<ul style="list-style-type: none"> Public meeting – MDH and CDWSP update (10/22 Oak-Land Middle School; 10/24 Woodbury High School) 	

7 Month Outlook for Subgroup 1 (Cont'd)

	December	January	February	March
Key Topics at WG Meetings	<ul style="list-style-type: none"> Present preliminary results summary 	<ul style="list-style-type: none"> Discuss preliminary results summary 	<ul style="list-style-type: none"> Present draft CDWSP 	<ul style="list-style-type: none"> Present final CDWSP Present charters for SG2 and SG3
Points of input/ Homework	<ul style="list-style-type: none"> WGs/SG1 review preliminary results summary 	<ul style="list-style-type: none"> WGs/SG1 provide input on preliminary results summary 	<ul style="list-style-type: none"> WGs/SG1 review and provide input on draft CDWSP 	
Public Engagement	<ul style="list-style-type: none"> Preliminary results summary released for public comment 	<ul style="list-style-type: none"> Public meeting - present preliminary results summary Public comments due 		

Next Steps for Subgroup 1

Conceptual Drinking Water Supply Plan

- Review and provide feedback on conceptual project list (input by 9/25/19; provide final list by end of September)
- Participate in LGU meetings with Wood to review infrastructure for scenario modeling (October/November)
- Distribute Chapters 4-6 of the CDWSP for review (end of October)

Next Subgroup 1 Meeting

- October meeting:
 - Afternoon of Wednesday, October 16th
- Future agenda items?