Minnesota 3M PFC Settlement
Agenda for Citizen-Business Group Meeting

Tuesday, November 19, 2019

1:00 p.m.-4:00 p.m.

Cottage Grove City Hall — Training Room

12800 Ravine Parkway South, Cottage Grove

Meeting Purpose:

Achieve a common understanding of progress to date on Settlement activities

Obtain work group input on Chapters 4-6 of the Conceptual Drinking Water Supply Plan and

future cost considerations
Clearly identify next steps.

1. Welcome Kirk Koudelka — MPCA 1:00 p.m.
Jess Richards — DNR
Mark Lorie — Abt

2. Updates and follow-up Kirk Koudelka — MPCA

a. Liaison updates Jess Richards — DNR

b. Email update follow-up

c. Other questions?
3. October work group meeting Mark Lorie — Abt

evaluations
4. Minnesota Water Well David Henrich — Minnesota Water Well

Association presentation Association
5. Revised Priority 1 criteria Terill Hollweg — Abt Associates

evaluation framework
6. Conceptual Drinking Water Terill Hollweg — Abt Associates

Supply Plan Hannah Albertus-Benham — Wood

a. Discussion and any initial

feedback on Chapters 4-6
b. Update on scenario
development and modeling

7. Public comments and questions | Mark Lorie — Abt 2:30 p.m.
8. Ten minute break 2:40 p.m.
9. Future planning and cost Terill Hollweg — Abt Associates 2:50 p.m.

consideration discussion Mark Lorie — Abt Associates
10. Next steps: upcoming activities | Terill Hollweg — Abt Associates

and tasks, future meetings, and | Mark Lorie — Abt

agenda items to request
11. Public comments and questions | Mark Lorie — Abt 3:50 p.m.




Minnesota 3M PFC Settlement
Citizen-Business Group Meeting
November 19, 2019, Meeting Notes

Group members in attendance:

Kevin Chapdelaine Jack Lavold

Betsy Daub Jess Richards
David Filipiak Barbara Ronningen
Jeff Holtz Amy Schall

Mark Jenkins Dave Schulenberg
Kirk Koudelka Monica Stiglich
Presenters:

e Kirk Koudelka, Minnesota Pollution Control Agency (MPCA)

e Jess Richards, Minnesota Department of Natural Resources (DNR)
e David Henrich, Minnesota Water Well Association (MWWA)

e Terill Hollweg, Abt Associates (Abt)

e Hannah Albertus-Benham, Wood

e Mark Lorie, facilitator, Abt

Welcome
Kirk Koudelka (MPCA) and Jess Richards (DNR) welcomed the work group.
Updates and follow-up

Kevin Chapdelaine and Monica Stiglich (liaisons) provided a report-out from the October Government
and 3M Working Group meeting. First, Kevin provided an overview of key topics discussed, including:

e Anupdate on Project 1007.

e Adiscussion on the Priority 1 criteria evaluation framework. Kevin noted that there was extensive
discussion on three topics, including: (1) whether local government unit (LGU) approval should be
required; (2) whether new development should pay for itself; and (3) treating all water supplies vs.
those above health based values.

e Adiscussion on the privacy laws and whether information on approved projects can be shared
earlier.

Monica added that during the Priority 1 criteria discussion some work group members supported the
idea of investing in capital now to treat all water supplies.

Kirk Koudelka (MPCA) asked if the work group members had any questions on the email updates. One
work group member asked about the public meetings that were held last month. The Co-Trustees
responded that there was a relatively good turn out with 70-80 people at each one, with an open-house
portion at the beginning to answer questions.



October work group meeting evaluations

Mark Lorie (Abt) provided a summary of the October work group evaluation results. Overall, the ratings
from the Citizen-Business Group went down slightly from April to October while the Government and
3M Working Group ratings went up. Specific items the Co-Trustees will be implementing to address the
comments include: (1) call out ‘action items’ in work group emails more clearly; and (2) provide a clear
explanation of each agenda item when it is introduced during the meetings. Mark then asked if the work
group members had additional suggestions for things that could be done better. One work group
member requested to: (1) have the meetings follow the timed agenda and end at 4 pm; and (2) provide
a draft or outline of the presentations before the meetings so they can be reviewed in advance.

Minnesota Water Well Association presentation

David Henrich (MWWA) provided a presentation on PFAS and private water systems. David discussed
Minnesota’s water well community and standards, benefits of private water systems, PFAS treatment
options with private water systems, issues with the alternatives, and groundwater use in Minnesota.
There was a discussion about the differences in water use between public and private water systems,
and whether other contaminants are a concern.

Revised Priority 1 criteria evaluation framework

Terill Hollweg (Abt) presented the revised Priority 1 criteria evaluation framework and asked for
additional work group feedback. This draft evaluation framework was developed to support the
evaluation of the scenarios and to inform the Co-Trustees’ good/better/best scenario
recommendations. The draft evaluation framework was discussed during last month’s meeting, and
revised based on work group feedback.

The work group members provided additional thoughts and feedback on the revised draft, including:

e A suggestion that the first criterion related to addressing water supplies above health based values
should be considered.

e A suggestion that the second criterion related to groundwater protection/restoration projects
should be considered. After work group discussion, it was thought that aquifer benefits are captured
under criterion #6.

e Suggestions on changes to some of the criteria priorities.

As a next step, the Priority 1 criteria evaluation framework will be revised to capture work group input
and recirculated to the work group for review.

Public comments and questions

Members of the public were given the opportunity to ask questions. No questions or comments were
offered at this time.

Conceptual Drinking Water Supply Plan
Discussion and initial feedback on chapters 4-6

Terill Hollweg (Abt) provided an update on the development of the Conceptual Drinking Water Supply
Plan and asked for any initial work group feedback on draft chapters 4-6. Six draft chapters were
recently shared with the work groups for review, including revised chapters 1-3 (consisting of the
introduction, background, and approach) and new draft chapters 4-6 (consisting of the model



development and results, water supply improvement option identification and evaluation, and
conceptual project identification).

The work group members provided some initial suggestions on refinements to the draft chapters,
including checking some language for accuracy, trying to ensure consistency in some sections, and
adding in some additional information. Work group members were asked to provide any additional
feedback on the draft chapters 4-6 by December 2, 2019.

Update on scenario development and modeling

Hannah Albertus-Benham (Wood) provided an update on the scenario development and modeling.
Using the final conceptual project list, Wood is grouping the conceptual projects into four scenario
groups, including (1) community-specific; (2) regional supply; (3) treatment; and (4) integrated. As part
of this effort, Wood held meetings with the LGUs to discuss the scenario groupings and followed-up with
specific communities/entities as needed. Hannah also noted some refinements that Wood has made to
the scenario groupings since last month.

As a next step, Wood will be evaluating the scenarios using the drinking water and groundwater models.
Hannah noted that the groundwater model has been built, but during calibration, a software error was
discovered. Wood is actively addressing the issue, but it is likely there will be a delay in the schedule by
a few weeks. An update will be sent to the work groups next week with the plan moving forward.

Lastly, Hannah discussed how the results will be summarized. It is currently anticipated the results
summary will include an overview of the scenarios, maps of the projects included in each scenario,
modeling considerations, and cost estimates (including capital costs as well as operations and
maintenance costs).

Due to the delay in the schedule, there was a discussion about whether to hold the December work
group meetings. The work group suggested that their December meeting be canceled and have the Co-
Trustees provide an update via email.

Future planning and cost consideration discussion

Terill Hollweg (Abt) and Mark Lorie (Abt) facilitated a discussion on future planning and cost
considerations. Due to limited time, the work group only discussed considerations around future growth
and development. While many of the work group members thought that settlement funds should not be
used for future development, there were questions around if any specific aspects should be covered and
whether a specific date should be used as a cut-off. The work group was asked to provide any additional
feedback via email. In addition, it was noted that the Co-Trustees will revisit this conversation in the
future with work groups when more cost information is available.

Next steps: upcoming activities and tasks, future meetings, and agenda items to request

Terill Hollweg (Abt) presented upcoming steps and deadlines, including:

e Review draft chapters 4-6 of the Conceptual Drinking Water Supply Plan (feedback by 12/2/2019)

e Review the expanded Chapter 4 of the Conceptual Drinking Water Supply Plan (to be distributed in
December)

e Review the partial preliminary results summary (to be distributed in December).

With the December meeting canceled, the next Citizen-Business Group meeting will be held on January
14, 2020.



Public comments and questions

Members of the public were given the opportunity to ask questions. One member of the public noted
two things: (1) 22 PFAS chemicals are currently being tested in North Carolina; and (2) there was a
Research Triangle Environmental Health Collaborative summit focused on PFAS in North Carolina on

October 23-24, 2019.



Liaison report - 11/20/19

3M/Government Group’s November meeting report to the Citizen Business Work
Group

4] Mn Water Well Association presentation: Discussion and questions after the presentation
revolved around safety concerns with private wells. Many agreed the issues with private wells
may be more perception than reality. Comments made that homes with private wells have had
trouble selling because of the safety perceptions. The lack of/need for required annual private
well testing in Minnesota was discussed as well.

6} Conceptual Drinking Water Supply Plan, a] Discussion/Feedback on Ch 4-6: Concern from
one community based on some text/graph in Ch 5 that preliminary decisions on Surface vs Well
water supply have been made in advance of the Groundwater model’s completion. Staff’s
response, No decisions have been made and Ch 5 may need to be reviewed to reflect that.
Much of the text within the plan reflects the need for all options to still be on the table at this
time in the process.

Question again raised the interest in re-using non-potable water that is being pumped from
various wells and dumped directly into the Mississippi River to control Plume movement. Staff
reiterated this discussion along other conservation measures will be had at a later date under
Priority 2 discussions.

6]b] Update on scenario development and modeling: Comments and support again made for
the “treat all drinking water” concept.

9] Future planning and cost consideration discussion: Continued discussion on long term O&M
and Recapitalization costs. How Much? How Long? How to Prioritize? Impact on future
development was also discussed. Conversation to continue.

Respectfully submitted,

Kevin Chapdelaine
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