

# Expedited Project Planning Process and Timeline

Terill Hollweg, Abt Associates

April 16-17, 2019

# Background on Expedited Projects

- The State will be making approximately \$25 million available from the Settlement Grant to fund expedited projects
- This funding recognizes there may be some time-sensitive opportunities while long-term planning continues

# Update on Expedited Project Planning


- The final eligibility criteria and expectations for expedited projects were posted to the 3M Settlement website (<https://3msettlement.state.mn.us/>)
- A request for project applications was opened on April 10<sup>th</sup>
  - Online application form (via <https://3msettlement.state.mn.us/>)
  - Open to all applicants (e.g., government, for-profit, nonprofit, schools, individuals)
  - 45 day submission window (deadline May 25<sup>th</sup>)

# Expedited Process




# Anticipated Expedited Project Timeline

2019



# Anticipated Project Timeline Cont'd



# Next Steps

- Applicants (open to anyone) may submit expedited project applications within 45 days (April 10<sup>th</sup> – May 25<sup>th</sup>)
  - Use online application form
- Work group members will be given an opportunity to review submitted projects and provide feedback within 15 days (June/July)
  - Work group members will receive project summaries
  - Work group members can provide feedback with any concerns