

# Next Steps

Mark Lorie, Abt Associates



3M PFC Settlement Subgroup 1 Meeting

February 19, 2020

# High-Level Timeline



Jan. Feb. Mar. Apr. May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. Mar. Apr. May June July Aug.



# High-Level Timeline (Cont'd)



# 6 Month Outlook for Subgroup

	February	March	April
Key Topics at SG Meeting	<ul style="list-style-type: none"> <li>Discuss preliminary scenario results and cost information</li> </ul>	<ul style="list-style-type: none"> <li>Discuss feedback from February's informational and listening sessions on the preliminary scenario results</li> </ul>	<ul style="list-style-type: none"> <li>Discuss feedback on draft CDWSP (with good/better/best recommendations)</li> </ul>
Points of input/ Homework	<ul style="list-style-type: none"> <li>WGs/SG1 review preliminary scenario results and costs (section of Chapter 7; distributed before February WG meeting)</li> </ul>	<ul style="list-style-type: none"> <li>Co-Trustees meet with LGUs to discuss preliminary scenario results and costs.</li> </ul>	<ul style="list-style-type: none"> <li>WGs/SG1 review draft CDWSP (with good/better/best recommendations; to be distributed before April WG meeting)</li> </ul>
Public Engagement	<ul style="list-style-type: none"> <li>Hold six public informational and listening sessions to present preliminary scenario results</li> </ul>		<ul style="list-style-type: none"> <li>Release draft CDWSP for 30 day public comment period</li> <li>Public meetings - present draft CDWSP</li> </ul>

# 6 Month Outlook for Subgroup (Cont'd)

	May	June	July
Key Topics at SG Meeting		<ul style="list-style-type: none"> <li>Present final CDWSP and decision</li> </ul>	
Points of input/ Homework			
Public Engagement	<ul style="list-style-type: none"> <li>Public comments due on draft CDWSP</li> </ul>	<ul style="list-style-type: none"> <li>Public meetings - present final CDWSP and decision</li> </ul>	

# Near Term Next Steps for Subgroup

## Conceptual Drinking Water Supply Plan

- Subgroup reviews preliminary scenario results (section of Chapter 7 and Appendices E and F) and provides feedback
  - Please submit comments via the spreadsheet to [pfcinfo.pca@state.mn.us](mailto:pfcinfo.pca@state.mn.us) by Friday, February 28<sup>th</sup>
- Co-Trustees hold informational and listening sessions (two times at each location, 2-4 pm and 6-8 pm):
  - To be rescheduled: Woodbury
  - Wednesday, February 26<sup>th</sup>: Lake Elmo
  - Thursday, February 27<sup>th</sup>: Cottage Grove

# Informational and Listening Sessions Engagement

During the sessions, we will be asking questions about key considerations and sharing decisions points we will need to tackle. General topic areas include:

- Equity: Addressing municipal and private wells
- Cost: Paying for treatment after Settlement money is used up
- Sustainability: Focusing on well treatment/alternative drinking water sources versus efforts to address groundwater sustainability (quality and quantity)

# Next Subgroup Meeting

- March meeting:
  - Afternoon of Wednesday, March 18<sup>th</sup>
- Future agenda items?