

Next Steps

Terill Hollweg, Abt Associates
3M PFC Settlement Subgroup 1 Meeting
January 15, 2020

High-Level Timeline



High-Level Timeline (Cont'd)



6 Month Outlook for Subgroup

	January	February	March
Key Topics at WG Meetings	<ul style="list-style-type: none"> Update on CDWSP progress and next steps Mt. Simon analysis Project 1007 update 	<ul style="list-style-type: none"> Discuss full preliminary scenario results and cost information 	<ul style="list-style-type: none"> Update on CDWSP progress and next steps
Points of input/ Homework		<ul style="list-style-type: none"> WGs/SG1 review full preliminary scenario results and cost information (section of Chapter 7; to be distributed before February WG meeting) 	<ul style="list-style-type: none"> Co-Trustees meet with LGUs to discuss good/better/best recommendations
Public Engagement		<ul style="list-style-type: none"> Hold public informational and listening sessions to present preliminary scenario results Ask for public input at sessions 	

6 Month Outlook for Subgroup (Cont'd)

	April	May	June and beyond
Key Topics at WG Meetings	<ul style="list-style-type: none"> Discuss feedback on draft CDWSP (with good/better/best recommendations) 	<ul style="list-style-type: none"> Present final CDWSP and decision 	
Points of input/ Homework	<ul style="list-style-type: none"> Co-Trustees meet with LGUs to discuss good/better/best recommendations WGs/SG1 review draft CDWSP (with good/better/best recommendations; to be distributed before April WG meeting) 		
Public Engagement	<ul style="list-style-type: none"> Release draft CDWSP (with good/better/best recommendations) for 30 day public comment period Public meeting - present draft CDWSP (with good/better/best recommendations) 	<ul style="list-style-type: none"> Public comments due on draft CDWSP Public meeting - present final CDWSP and decision 	

Near Term Next Steps for Subgroup

Conceptual Drinking Water Supply Plan

- Review full scenario results (section of Chapter 7; to be distributed before February work group meeting and discussed at February work group meeting)

February Subgroup 1 Meeting

- February 19th, 2020: 1-4 pm
- Woodbury City Hall