


Next Steps

Terill Hollweg, Abt Associates
3M PFC Settlement Work Group Meetings
November 19-20, 2019

High-Level Timeline



6 Month Outlook for Work Groups

	November	December (pending group decision)	January
Key Topics at WG Meetings	<ul style="list-style-type: none"> • Presentation on private wells • Initial discussion on Chapters 4-6 • Provide CDWSP update (scenario development, modeling) • Discuss future planning and cost considerations 	<ul style="list-style-type: none"> • Present partial preliminary results summary (optional) • Discuss feedback on Chapters 4-6 (optional) 	<ul style="list-style-type: none"> • Present on preliminary results summary progress
Points of input/ Homework	<ul style="list-style-type: none"> • WGs/SG1 review and provide feedback on Chapters 4-6 of the CDWSP. Also provide Chapters 1-3 for reference. 	<ul style="list-style-type: none"> • WGs/SG1 review partial preliminary results summary • WGs/SG1 review and provide feedback on expanded Chapter 4 (modeling) of the CDWSP. 	<ul style="list-style-type: none"> • WGs/SG1 review preliminary results summary (to be distributed mid/end of January)
Public Engagement			<ul style="list-style-type: none"> • Preliminary results summary released for public comment

6 Month Outlook for Work Groups (Cont'd)

	February	March	April
Key Topics at WG Meetings	<ul style="list-style-type: none"> • Discuss preliminary results summary • Discuss feedback on Chapters 4-7 	<ul style="list-style-type: none"> • Present draft CDWSP (Chapters 1-8) 	<ul style="list-style-type: none"> • Present final CDWSP • Present charters for SG2 and SG3
Points of input/ Homework	<ul style="list-style-type: none"> • WGs/SG1 provide input on preliminary results summary • WGs/SG1 review and provide feedback on Chapter 7 of the CDWSP (to be distributed ahead of meeting) 	<ul style="list-style-type: none"> • WGs/SG1 review and provide input on draft CDWSP 	<ul style="list-style-type: none"> • WGs review charters for SG2 and SG3
Public Engagement	<ul style="list-style-type: none"> • Public meeting - present preliminary results summary • Public comments due 		

Near Term Next Steps for Work Groups

Conceptual Drinking Water Supply Plan

- Review Chapters 4-6 of the CDWSP (feedback by 12/2/2019)
- Review expanded Chapter 4 of the CDWSP (to be distributed in December)
- Review partial preliminary results summary (to be distributed in December)