


# Next Steps

Terill Hollweg, Abt Associates  
3M PFC Settlement Subgroup 1 Meeting  
November 20, 2019

# High-Level Timeline



# 6 Month Outlook for Subgroup

	November	December (pending group decision)	January
Key Topics at WG Meetings	<ul style="list-style-type: none"> <li>• Presentation on private wells</li> <li>• Initial discussion on Chapters 4-6</li> <li>• Provide CDWSP update (scenario development, modeling)</li> <li>• Discuss future planning and cost considerations</li> </ul>	<ul style="list-style-type: none"> <li>• Present partial preliminary results summary (optional)</li> <li>• Discuss feedback on Chapters 4-6 (optional)</li> </ul>	<ul style="list-style-type: none"> <li>• Present on preliminary results summary progress</li> </ul>
Points of input/ Homework	<ul style="list-style-type: none"> <li>• WGs/SG1 review and provide feedback on Chapters 4-6 of the CDWSP. Also provide Chapters 1-3 for reference.</li> </ul>	<ul style="list-style-type: none"> <li>• WGs/SG1 review partial preliminary results summary</li> <li>• WGs/SG1 review and provide feedback on expanded Chapter 4 (modeling) of the CDWSP.</li> </ul>	<ul style="list-style-type: none"> <li>• WGs/SG1 review preliminary results summary (to be distributed mid/end of January)</li> </ul>
Public Engagement			<ul style="list-style-type: none"> <li>• Preliminary results summary released for public comment</li> </ul>

# 6 Month Outlook for Subgroup (Cont'd)

	February	March	April
Key Topics at WG Meetings	<ul style="list-style-type: none"> <li>• Discuss preliminary results summary</li> <li>• Discuss feedback on Chapters 4-7</li> </ul>	<ul style="list-style-type: none"> <li>• Present draft CDWSP (Chapters 1-8)</li> </ul>	<ul style="list-style-type: none"> <li>• Present final CDWSP</li> <li>• Present charters for SG2 and SG3</li> </ul>
Points of input/ Homework	<ul style="list-style-type: none"> <li>• WGs/SG1 provide input on preliminary results summary</li> <li>• WGs/SG1 review and provide feedback on Chapter 7 of the CDWSP (to be distributed ahead of meeting)</li> </ul>	<ul style="list-style-type: none"> <li>• WGs/SG1 review and provide input on draft CDWSP</li> </ul>	<ul style="list-style-type: none"> <li>• WGs review charters for SG2 and SG3</li> </ul>
Public Engagement	<ul style="list-style-type: none"> <li>• Public meeting - present preliminary results summary</li> <li>• Public comments due</li> </ul>		

# Near Term Next Steps for Subgroup

## **Conceptual Drinking Water Supply Plan**

- Review Chapters 4-6 of the CDWSP (feedback by 12/2/2019)
- Review expanded Chapter 4 of the CDWSP (to be distributed in December)
- Review partial preliminary results summary (to be distributed in December)