


# Next Steps

Terill Hollweg, Abt Associates  
3M PFC Settlement Work Group Meetings  
October 15-16, 2019

# High-Level Timeline



# 6 Month Outlook for Work Groups

	October	November	December
Key Topics at WG Meetings	<ul style="list-style-type: none"> <li>• Provide project 1007 update</li> <li>• Discuss feedback on Priority 1 criteria evaluation framework</li> <li>• Provide CDWSP update (e.g., final conceptual project list, scenario development, and modeling)</li> </ul>	<ul style="list-style-type: none"> <li>• Discuss feedback on Chapters 4-6</li> <li>• Provide CDWSP update (e.g., scenario development, modeling, results)</li> <li>• Presentation on private wells</li> </ul>	<ul style="list-style-type: none"> <li>• Present preliminary results summary</li> <li>• Discuss feedback on Chapter 4</li> </ul>
Points of input/Homework	<ul style="list-style-type: none"> <li>• LGUs meet with Wood to review infrastructure for scenario modeling</li> </ul>	<ul style="list-style-type: none"> <li>• WGs/SG1 review and provide feedback on Chapters 4 (modeling; outline), 5 (water supply improvement options), and 6 (conceptual projects) of the CDWSP. Also provide Chapters 1-3 for reference.</li> </ul>	<ul style="list-style-type: none"> <li>• WGs/SG1 review preliminary results summary</li> <li>• WGs/SG1 review and provide feedback on Chapter 4 (modeling) of the CDWSP.</li> </ul>
Public Engagement	<ul style="list-style-type: none"> <li>• Public meeting – MDH and CDWSP update (10/22 Oak-Land Middle School; 10/24 Woodbury High School)</li> </ul>		<ul style="list-style-type: none"> <li>• Preliminary results summary released for public comment</li> </ul>

# 6 Month Outlook for Work Groups (Cont'd)

	January	February	March
Key Topics at WG Meetings	<ul style="list-style-type: none"> <li>Discuss preliminary results summary</li> </ul>	<ul style="list-style-type: none"> <li>Present draft CDWSP</li> </ul>	<ul style="list-style-type: none"> <li>Present final CDWSP</li> <li>Present charters for SG2 and SG3</li> </ul>
Points of input/ Homework	<ul style="list-style-type: none"> <li>WGs/SG1 provide input on preliminary results summary</li> </ul>	<ul style="list-style-type: none"> <li>WGs/SG1 review and provide input on draft CDWSP</li> </ul>	
Public Engagement	<ul style="list-style-type: none"> <li>Public meeting - present preliminary results summary</li> <li>Public comments due</li> </ul>		

# Near Term Next Steps for Work Groups

## **Conceptual Drinking Water Supply Plan**

- If interested, participate in LGU meetings with Wood to review infrastructure for scenario modeling (October/November)
- Review Chapters 4-6 of the CDWSP (to be distributed early November)

# Next Work Group Meetings

- November meetings:
  - Citizen-Business Group, afternoon of Tuesday, November 19<sup>th</sup>
  - Government and 3M Working Group, morning of Wednesday, November 20<sup>th</sup>
- Future agenda items?